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EXECUTIVE SUMMARY

This document is a template for a Test Plan that is applicable to Joint
Single Integrated Air Picture (SlAP) System Engineering Organization (JSSEO)
Test Events. In the conduct of live events, Hardware-in-the-Ioop (HWILl
simulation-driven exercises, or constructive models and simulation analysis,
data will be collected to support JSSEO objectives. The main purpose of a test
plan is to ensure that the objectives have been clearly defined and that the
correct data will be collected to support these JSSEO objectives, experiments,
and follow-on analyses.

The planning documentation for a particular test will include 1) the Test
Plan outlined in this template and, 2) a Test Readiness Report, which is
outlined in the Standard Test Readiness Report Template TR 2004-016. The
Test Plan establishes the test objectives, organizational and individual roles
and responsibilities, and schedule to secure all resources and assets reqUired
to conduct the test. The Test Readiness Report is an update to the Test Plan
and ensures that all steps necessary to commence the test event are complete.
The Test Readiness Report is presented to the designated approval authorities
at the Test Readiness Review with Go/No-Go criteria established for
determining readiness. Approval authority signature on the Test Readiness
Report indicates agreement with the report and authorization to conduct the
test.

The test planning process includes

1. IdentifYing the test objectives
2. Ensuring that the necessary operational conditions are met
3. Describing the roles and responsibilities
4. Describing the Verification, Validation, and Accreditation efforts for

simulations
5. Planning post-event analysis
6. Developing a schedule for planning, executing, analysis and

reporting.

This template attempts to address all types of tests envisioned. However,
certain sections are not applicable to all types of tests, so this template should
be tailored depending on the type of event.

In the Executive Summary of the Test Plan, provide a summary of
essential information regarding the testing/simulation event. Include
high-level objectives, dates and location of the event and how the results
will be used.
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STYLE AND FORMATTING GUIDELINES

This test plan template has specific style types built into it to allow
common formatting across test plans. Headings are defined as first order,
second order, third order, and so on; or, as number one, number two, and
number three. There should seldom be a number four heading. These heading
styles are called "Heading I, Head I," "Heading 2, Head 2," "Heading 3, Head
3," and "Heading 4, Head 4." They are of Bookman Old Style font, are boldface,
and not underlined. Numbering goes as 1., 1.1, 1.1.1, etc.

Figure captions use the style "Caption." Table titles use the style "Table
Center." Appendix titles use the style "Annex."

Updating Table of Contents, List of Figures, List of Tables, and List of
Appendices is done using the following steps:

a) IdentifY the table or list you wish to update and right-click inside it.
b) Select "Update field."
c) If you want to update the table headers AND pages numbers, select

"Update entire table." If you want to just update page numbers, select
"Update page numbers only."

In accordance with the JSSEO configuration management policy, the
footer of the document should have the following format:

WBS number_Test Plan (Document Control NumberLVersion
Number_JSSEO_YYMMDD
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1. INTRODUCTION

1.1 Background

Discuss the significant events, developments, findings, and/or
management decisions that led to this test being conducted. Reference should
be made to previous related tests, problems found during operational use,
significant historical data, major focus areas, and capabilities of the
testing/simulation process, as appropriate. Include topics such as:

I. Dates of Significant Milestones
2. Origin
3. Process
4. Timeframe and Priorities
5. Location
6. Environment

1.2 Purpose of Test

Succinctly state the top-level purpose of the test. IdentifY the customer
for the test results. Describe the final product of the test (I.e., the deliverable)
and how the customer will use it.

1.3 Scope of Test

IdentifY the top-level test objectives, hypotheses, test description, and
instrumentation. IdentifY the participating organizations, test elements, and
assessment constraints and limitations.
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2. OVERALL TEST DESIGN

2.1 Concept of Test Operations

Describe the general test approach along with the specific methodologies
and techniques used by the test team to plan, organize, and manage the testing
activity. The test design should perform the following functions:

1. Structure and organize the approach to testing in terms of specific
test objectives:

2. Identify key measures of performance (MOPs);
3. IdentifY the required data and demonstrate how the data will be

gathered, stored, analyzed, and used;
4. Indicate what part modeling and simulation will play in meeting test

objectives;
5. IdentifY the number and type of test events and required resources.

2.2 Brief Experiment Description

SpecifY the test objectives, events, and analysis requirements.

2.2.1 Experiment Objectives

IdentifY objectives; include any sub-objectives.

2.2.2 Experiment Hypothesis

IdentifY the hypothesis for the experiment that is to be proved or
disproved.

2.2.3 Attributes and MOPs Measured

Briefly describe the parameters or outputs that will be used to evaluate
system performance. MOPs should be short definitive statements beginning
with an action verb (e.g., "measure" or "calculate").

2.2.4 Data Management and Success Criteria

Summarize data and instrumentation requirements and data
management strategy. A detailed Data Management and Analysis Plan will be
provided as an appendix to the Test Readiness Report.

For the data requirements listed, identifY a process for determining that
data has been properly collected. (Did the test go as planned? Was data
collection successful? Is data quality sufficient for post-event analysis? Is more

Page 2-1
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or supplemental data needed? EOls identified and packaged for analysis?
TORs collected? Media/tapes set for next operation?) .

2.2.5 Test Methodology

Describe test methodology and procedures to safely and efficiently
acquire the appropriate information to correctly calculate the MOP.

2.2.5.1 Baseline Experiment

Describe how a baseline for Critical Experiments will be established.

For example: "The first set of runs will support establishing a baseline for
the E-2C SlAP performance. Two runs will be taken to ensure that the data
between the two runs produces similar SlAP results and that the process is
repeatable. SlAP attributes will be calculated for these runs and will be used
as the standard bearer against which all parametric analysis will be compared.
It is expected that both operator/analyst observations and the SlAP attributes
will reflect a minimum of differences between the two runs. If repeatable
baseline runs are not achieved. parametric runs will not be conducted until the
cause for lack of repeatability is determined and fixed."

2.2.6 Requisites

IdentifY the operational context required to properly collect the data for
the experiment. Include number and types of units required. IdentifY Go/No
Go criteria for conducting the event. For Models and Simulations. identifY
specific modeling capabilities that are essential to meeting test objectives.

2.2.7 Data Reduction and Analysis Method

Identify the data reduction process, including tools used. how the data
will be used and by whom, and how the data will be provided to analysis team.
Describe the analysis method, including description of tools/algorithms for
conducting analysis.

2.2.8 Analysis Team

List the analysis team lead and key team members. Include their roles in
the event and contact information.

2.2.9 Reporting Schedule

Include the schedule for conducting the analysis, and identifY any
constraints or contingencies on delivering the report.
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2.3 Additional Experiments

If the test includes multiple experiments. describe the first critical
experiment in section 2.2, then add sections 2.3, 2.4, .... 2.n as necessary for
each of n critical experiments. Follow the format of section 2.2 for these
additional sections.
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3. MODELING AND SIMULATION (M&S Venues)

3.1 Federation Design

Include an overview of the components, interfaces, systems' roles in the
federation, how they are implemented, and any support elements (Figure 1).
List each federate and document further detail for each. A more detailed
discussion of federation development should be provided in a separate
appendix to the Test Readiness Report.

t.,zl Support tools • Link 16 Emulationll Simulation II HWIL

Figure 1. Notional Federation Design

3.2 Federate Roles

3.2.1 Federate Name (e.g.• E-2C Federate. ESTEL)

Provide a functional description of the Federates that will be used during
the event.

Role in Federation:
• State federate's role(s) in the federation.
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• For example: Simulates E-2C APS-145 radar, IFF
interrogator/transponder, and navigational systems.

Constraints / Limitations
• State federate's constraints/limitations.

Implementation:
• State federate's implementation.
• For example: AN/APS-145 Radar is simulated using RISS.

Federation Verification, Validation, and Accreditation (VV&A):
• State pertinent VV&A information.

3.2.2 Support Federates

Identify and describe support federates required for the event. For
example:

Test Control
• Adapted from Navy Infrastructure (NIl effort.
• Provides federation start/stop and monitoring.

hlaResults® Version 2.0
• Commercial product to collect data in federation and play back data.

3.2.3 Supporting Tools

Identify and describe supporting tools that are reqUired for the event.
For example:

Command, Control, Communication. and Intelligence (C3I) Engineering and
Evaluation System (CEES)

• Interoperability tool developed by Redondo Systems, Inc.
• Monitors and collects TADlL J and DIS truth data.

Joint Analysis Display Environment (JADE)

• Three-dimensional qUick-look tool during runs.
• Monitors and collects TADlL J and HLA truth data.
• Post-mission three dimensional (3D) replay capability.

Page 3-2
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Tactical Office (TACOI

• Three-dimensional quick-look tool dUring test runs.
• Monitors and collects ECS. ICC. TADILJ. and DIS truth data.
• Post-mission 20 replay capability.

Performance Evaluation Tool (PETI

• Metrics evaluation tool developed by NSWC Corona.
• Incorporates ECS. ICC. TADIL J. and HLA truth data.
• Post-mission 20 replay capability.
• Seamless interoperation with ARCTIC.

Automatic Reconstruction and Correlation Tool for Interoperability
Characterization (ARCTIC)

• Performs Automatic Truth to System track matching.
• Seamless interoperation with PET.
• Flexible/tailorable to all types of system data.

3.3 M&S Verification. Validation. and Accreditation (VV&A) Process

Verification. Validation. and Accreditation (VV&A) is required to
determine that a simulation or federation of simulations is appropriate to use
for a particular test objective. Models and simulations must be accredited for
their intended use.

The test plan should include the V&V process diagram from the JSSEO
Technical Report on M&S VV&A (TR 2003-006) shown in Figure 2 that
discusses how JSSEO is charged with providing recommendations to decision
authorities in the Office of Secretary of Defense (OSD) and Joint Staff on how to
achieve SlAP-related requirements across all Services and Agencies. These
recommendations must be reviewed by the affected Services and Agencies in
order to achieve consensus on their implementation.
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Planning

Designation

JSSEO
goes through
designation
process.

Issue Leads
designate
M&S through
lAP or
Designation
Letter

AA approves
Designation
Document

MSO writes
V&V Plan

VV&A Activity
Team and SAl
ESG review V&V
Plan

Phase 3:

V&V
Execution

SAT ESG
approves/disapproves
V&V Plan (becomes
Test Plan Appendix)

MSD executes V&V
Plan with VV&A
Activity Team
oversight

MSD writes V&V
Report (added to Test
Readiness Report
Appendix)

VV&A Activity
Team and SAT
ESG review V&V
results; makes a
recommendation to
AA

No

Phase 4:
Accreditation

AA approves!
disapproves
Test Readiness
Report and
Accredits M&S
MSD conducts
test/analysis

Msa writes final
Test Report

AA = Accreditation
MSD = M&S Developer

Figure 2. JSSEO VV&A Process
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The W&A process includes development of a V&V plan for each of the
federates and the overall federation itself. The purpose of the W&A Plan is to
describe how the test team applies the W&A process and procedures to meet
the W&A needs. For each Federate or M&S, there will be a section dedicated
to its specific V&V plan. All W&A Plans shall reside in a V&V document
separate from this Test Plan. This Test Plan, however, shall identifY (Table I)
those federates requiring a V&V plan and the corresponding lead for each plan.
Table 2 gives a schedule of the W&A process for this test.

Table I. Federates Requiring V&V Plan
Federate requiring V&V

Plan
Res onsible Part lies)

Prim Second

PATRiOT Sim Inter,
GTEX.25
FMS-D

llF'"ktl Y Responsible
Party

Secondary Responsible
Party

Secondary Responsible
Part

%h weLL'HUd' y Responsible
Party

Primary Responsible Party

Utility Player
GTE
DLS
TIAC/HLA

CRS-D
- CRS

Overall Federation
Utility Player
PATRiOTSim
Interface
CRS-D
Tools (TIAC. JACE.
CEES, TACO

Table 2. V&V Schedule
Date

10 Mar 04

10-14 Mar 04

19 Mar 04

7 Apr 04

9A r04

Action
All V&V lans delivered to Ma·. Borow
V&V ActiVity team* revie
recommendations
Status update in H
re orts.
Telecon following dr:;
Borowsky provides rt
accredit or not
Test Readiness Review and accreditation.

Maj.
ESG prior to TRR to

*V&V Action team: The W&A Action Team is an ad hoc team of SMEs,
Model/Tool developers/experts, Service representatives and other specialists. It
will normally be established as part of the Test Plan Working Group. Provide
team members and representatives from each organization and identifY their
associated organizations.
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4. TEST SCHEDULE

Present the overall test schedule, in accordance with the project
schedule, from event kickoff to delivery of the final report. Show the schedule
of events in list or timeline format (Gantt chart, see Figure 3). Include any
significant pre- and post-test requirements.

Figure 3. Notional Schedule

Because the Test Plan is written and approved well in advance of the Test
Readiness Review, many of the tasks necessary to commence the test event will
be incomplete when the Test Plan is approved. For those tasks to be completed
after the Test Plan is approved, provide a closure plan in sufficient detail to be
actionable, and identifY by name the person responsible for completing the
action.
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5. TEST MANAGEMENT AND ORGANIZATION

5.1 Roles and Responsibilities

Provide an organizational diagram for conducting the test. Figure 4
provides a notional organization of an event.

Resource Providers
-JTAMDO
-JSSEO
-Services
-JDEP
-others

JSSEO
~ Test Director
- Customer
- Event Coordinator
- TP and DMAP
- SAT SME Support
-CRSTeam
-w

Martin NSCC PTC-1
- Site Director! Test Conductor!
Data Collection Manager

SME Support Staff
-Platlorm Analysts
~Technical

-Data Collection
·Critical Experiment
~Corona Analysts
-FOM
-Site Security
-V&V

JNIC
- Application Area Manager
- MDA Coordination
- f Data Repository

Figure 4. Notional Organization of an M&S Event

Discuss the specific roles and responsibilities for each organization. For
each organization, identitY key point(s) of contact, including contact
information.

5.1.1 Customer (e.g.. JSSEO)

The customer is the primary user of the test results.

The customer:
Has primary responsibility for marshalling funding resources
Describes the expected level of support for the event
Provides some resources for the event
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Coordinates the event
Oversees overall planning, conduct, and analysis of event
Coordinates test plan development and data management and
analysis plan
Provides guidance on critical experiments via subject matter
experis
Develops the CRS excursion
Provides the V&V process
Has final accreditation authority for the event,

5.1.2 Test Sponsor Name (e.g., Joint Theater Air and Missile Defense
Organization, JTAMDO)

The Test Sponsor is a resource provider and endorses the scope and
goals of a project and represents the test throughout the management process,
The Test Sponsor exercises approval authority over Test
Objectives/Plans/Results.

5.1.3 Application Area Manager (e.g., Joint National Integration Center,
JNIC) (M&S Venues)

The Application Area Manager provides technical environment support
services, maintains visibility over a family of systems, and oversees test
requirements.

The Application Area Manager:
- Reviews, evaluates test objectives, plans, analyses, and reports
- Participates in event planning, execution, data collection, and

analysis
- Provides insight for other test activities and applications to the

broader testing community

5.1.4 Infrastructure/Technical Manager (e.g., Joint Interoperability Test
Command (JITC)) (M&S Venues)

The Infrastructure/Technical Manager is responsible for developing the
federation.

The Infrastructure/Technical Manager:
- Develops and executes a V&V plan for the Utility Player.
- Is the Configuration Manager with the responSibility for ensuring

that the FOM is configured properly and computer program versions
used are documented

- Coordinates and maintains the Federation Agreements and
coordinates FOM changes
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- Will provide technical assistance, if requested, to issues involving
HLA federate design or the RTI.

5.1.5 Participating Service(s) (e.g.. Lower Tier Project Office/Software
Engineering Directorate (LTPO/SED))

IdentifY the participating Service(s) for this event.

Participating Services will:
Develop test procedures for conducting experiments
Conduct V&V of their federate components in the test (M&S
venues)
Execute test runs
Provide Subject Matter Experts to ensure test objectives are
properly addressed
Develop final technical reports of analysis and findings

5.1.6 Supporting Agencies (e.g.. Naval Surface Warfare Center (NSWC)
Corona)

IdentifY roles and responsibilities of Supporting Agencies.

Supporting Agencies:
Ensure that the testIs) accurately capture program attributes
Provide on-site analysis, as necessary.

5.1.7 SlAP Analysis Team (SAT): Executive Steering Group (ESG) and
Other Test Representatives

IdentifY the SAT ESG members associated with the subject test and their
intended roles and responSibilities. Include statements regarding whether the
SAT ESG is expected to provide the resources necessary to plan, execute, and
analyze an event.

It is the responsibility of SAT members to ensure the right tools are
brought to collect necessary data and perform on-site analysis.

The SAT ESG also has a major role in the Verification, Validation and
Accreditation Process, outlined in TR 2003-006 (M&S venues). It will be
responsible for making a recommendation to accredit the federation.
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5.1.8 SlAP Common Reference Scenarios (CRSj Team

Identify the CRS team that will be responsible for developing CRS
excursions that reflect the needs of the event.

The SlAP CRS Team will:
- Develop the scenario with elements and formats consistent with the
FOM
- Ensure the scenario contains the appropriate requisites to conduct
experiments
- Provide data required to conduct test.

5.2 On-site Organization

Identify the on-site activity management personnel and their roles.
Identify one overall leader and assistant managers (one for SlAP Analysis Team
(SAT). one for critical experiments, and others as necessary for additional test
areas).

Identify the SAT on-site objectives such as mission monitoring, events of
interest investigating, and root-cause analysis activities. The SAT members
should participate in the de-brief process and interact with operators whenever
possible to address SlAP issues.

Identity the Test Observation Report (TOR) Manager. Discuss the TOR
process that will be followed for capturing SlAP-related issues. This process
should include adjudication practices to be used.

Provide a table that lists key on-site test execution and analysis
personnel, their roles, the system or agency they represent, and their contact
information. As appropriate, identity individuals who are providing analysis
tools, and the associated logistics information.
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6. REPORTING

6.1 Test Readiness Report

The Test Readiness Report updates the Test Plan and is presented to the
designated approval authorities at the Test Readiness Review. The Test
Readiness Report for an event follows the gUidelines provided in the Standard
Event Test Readiness Report Template, TR-2004- 16. The purpose of the Test
Readiness Review includes I) a review of the test objectives, methods, data
collection and analysis plan, individuals' roles and responsibilities, and Go/No
Go criteria, and 2) evidence to the approval authorities that all preparations for
the test are complete and the test can be completed with a high likelihood of
success. Approval signature on the Test Readiness Report indicates
agreement with the report and authorization to conduct the test.

6.2 Quick-Look Report

IdentifY the organization(s) responsible for producing and/or reviewing
the quick- look repori.(s). QUick-look reports shall be submitted to JSSEO
within 30 calendar days of completing the test event. Following the test event,
each organization submitting a qUick-look report should report their
preliminary findings as they relate to the test objectives. Any additional
findings of significance, espeCially as they relate to the SlAP Attributes, should
also be reported. Preliminary conclusions and recommendations as they relate
to the test objectives should be included as appropriate.

6.3 Technical Report Development

IdentifY organization(s) responsible for producing and/or reviewing the
final report. Set the timeline for submission. Establish the coordination
process, through final approval authority. State expected format for the final
report. For example: "A technical report will be generated within 90 days
following completion of the E-2C JDEP event. Generating the report will be a
collaborative effort. Final signature will be provided by JSSEO, JTAMDO, JNIC,
JITC, and E-2C." Table 3 gives the planned schedule for the reporting process.
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Table 3. Reporting Timeline Requirements

Description Responsible Partv(iesl Date

QUick-look report NLT 30 days after Test
Event

Review of final results NLT 45 days after Test
Event

Review and comment NLT 60 days after Test
Event

Final Technical Report NLT 90 days after Test
silmed Event
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APPENDIX A: ACRONYMS

List all acronyms in the document. A standard set of frequently used
acronyms is provided here and should be tailored for the event test plan.

AA
ABT
ACM/ACS
AEW
AGC
ARCTIC

ASCII

CCD
CD
CEC
cm
CNA
COTS
CRD
CRS
CRSD

DCN
DDM
DEP
DIS
DISN
DM
DMAP
DoDI
DPCA
DPG
DR
DX

ESC/AW
ESG
ESTEL

FOM
FoS
FTP

Accreditation Authority
Air-Breathing Threat
Automatic Channel Monitoring/Automatic Channel Select
Airborne Early Warning
Automatic Gain Control
Automated Reconstruction and Correlation Tool for
Interoperability Characterization
American Standard Code For Information Interchange

Common Carrier Device
Compact Disk
Cooperative Engagement Capability
Combat Identification
Center for Naval Analyses
Commercial off the Shelf
Capstone Requirements Document
Common Reference Scenario
Common Reference Scenario Driver

Document Control Number
Data Distribution Manager
Distributed Engineering Plant
Distributed Interactive Simulation
Defense Information Services Network
Data Manager
Data Management and Analysis Plan
Department of Defense Instruction
Displaced Phase Center Array
Defense Planning Guidance
Data Recording/Data Reduction
Data Extraction

Electronic Systems Center (previously referred to as MASC)
Executive Steering Group
E-2C Systems Test and Evaluation Laboratory

Federation Object Model
Family of Systems
File Transfer Protocol
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GIl
GIG
GPS
GRU
GTE

HLA
HWIL

lADS
lAW
ICC
ICD
ID
IFF

JCoCaC
JDEP
JIADS
JITC
JNIC
JSSEO
JTAMDO
JTIDS

KPP

LTPO

M&S
MDA
MIL-STD
MOE
MOP
MS
MSD
MULTOTS

NAVAIR
NI
NSWC

OSD

UNCLASSIFIED

Group II
Global Information Grid
Global Positioning System
Gridlock Reference Unit
Gateway Terminal Emulator

High-Level Architecture
Hardware in the Loop

Integrated Air Defense System
In Accordance With
Information and Coordination Central
Interface Control Document
Identification
Identification Friend or Foe

Joint Council of Captains and Colonels
Joint Distributed Engineering Plant
Joint Integrated Air Defense System
Joint Interoperability Test Command
Joint National Integration Center
Joint SlAP System Engineering Organization
Joint Air and Missile Defense Organization
Joint Tactical Information Distribution System

Key Performance Parameter

Lower Tier Project Office

Modeling and Simulation
Missile Defense Agency
Military Standard
Measure of Effectiveness
Measure of Performance
Microsoft
Modeling and Simulation Developer
Multiple Unit Link Test and Operations Training System

Naval Air Systems Command
NAVAIR Infrastructure
Naval Surface Warfare Center

Office of the Secretary of Defense
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PC
PET
PO
POC
PPLI
PU

R2
RISS
RTI

SAT
SE
SED
SlAP
SIF
Sim/Stim
SIPRNet
SME
SoS
SPC
SWIL
STU

TACCAR
TADIL
TAMD
TAMDCRD

TD
TDDS
TF
TIAC

TIES
TIM
TO
TOM
TOR
TPWG
TQ
TRAP
TSIU

W&A

UNCLASSIFIED

Personal Computer
Performanee Evaluation Tool
Program Offiee
Point of Contaet
Preeise Partieipant Loeation and Identifieation
Participating Unit

Reporting Responsibility
Radar IFF Simulation System
Runtime Infrastructure

Single Integrated Air Picture Analysis Team
System Engineer
Software Engineering Directorate
Single Integrated Air Picture
Selective Identification Feature
Simulation/Stimulation
Secret Internet Protocol Router Network
Subject Matter Expert
System of Systems
Special Programs Center
Software in the Loop
Secure Telephone Unit

Time Averaged Clutter Coherent Airborne Radar
Tactical Digital Information Link
Theater Air and Missile Defense
Theater Air and Missile Defense Capstone Requirements
Document
Test Director or Tactieal Driver
TRAP Data Dissemination System
Task Force
Theater Air and Missile Defense lnteroperability Assessment
Capability
Tactical Information Broadcast System
Terminal Input Message
Test Objective
Terminal Output Message
Test Observation Report
Test Plan Working Group
Track Quality
Tactical Related Application
Tactical System Interface Unit

Verification, Validation, and Accreditation
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WAM
WASP
WG
WST

2D
3D
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Warfare Assessment Model
Wrap-Around Simulator Processor
Working Group
Weapon Systems Trainer

2 Dimensional
3 Dimensional
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APPENDIX B: SlAP METRICS

JSSEO developed a set of attributes (JSSEO Technical Report 2003-029)
derived from TAMD and CID CRD key performance parameters. The test plan
should describe in this appendix any information that impacts the calculation
of the SlAP attributes and any measures of performance. All JSSEO tests
should include a SlAP attributes calculation. Any caveats, limitations, or
changes from the ordinary to compute them should be mentioned here. For
reference, the qualitative definitions of the SlAP attributes are provided as
follows:

Completeness: The measure of the portion of true air objects that
are included in the SlAP. The air picture is complete when all
objects are detected, tracked and reported.

Clarity: The measure of the portion of the SlAP that contains
ambiguous tracks and/or spurious tracks. The air picture is clear
when it does not include ambiguous or spurious tracks.

ContinUity: The measure of how accurately the SlAP maintains
track numbers over time. The air picture is continuous when the
track number assigned to an object does not change.

Kinematic Accuracy: The measure of how accurately the TAMD
Family of Systems (FoS) reports track position and velocity. The
air picture is kinematically accurate when the position and velocity
of each assigned track agree with the position and velocity of the
associated object.

ID Completeness: The measure of the portion of tracked objects
that are in an identified state. The ID is complete when all tracked
objects are in an identified state.

ID Correctness: The measure of the portion of tracked objects that
are in the correct ID state. The ID is correct when all tracked
objects are in the correct ID state.

ID Claritv: The measure of the portion of tracked objects that are
unambiguously identified. The 10 is clear if no tracked object is in
the ambiguous 10 state.

Commonality: The measure of consistency of the air picture held
by TAMD FoS participants. The air picture is common when the
assigned tracks held by each participant have the same track
number, position, and ID.
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The actual attIibute computations will be automated through the use of
the Performance Evaluation Tool (PET), into which the algoIithms for the SlAP
attIibutes have been encoded.
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APPENDIX C: FEDERATION DEVELOPMENT PROCESS (M&S VENUES)

Federation Development and Execution Process (FEDEP)

The development of the federation designed to support this test follows
the seven-step FEDEP process, which is now an IEEE standard process. This
process provides the framework for the action plan and development schedule
(Figure C-l). The steps in this process are shown in Figure C-l.

Figure C-l. Federation development and execution process

Step 1. Define Federation Objectives

The first step in this process is to clearly define the federation objectives.
This is key because all subsequent steps build on the objectives. This
federation is designed specifically to provide the environment to support the
stated test objectives in time synchronization and data registration
experimentation.
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Step 2. Perform Conceptual Analysis

The next step is to define characteristics of federates and the federation
needed to address issues. Of particular importance in this test is credibility of
the scenario and its appropriateness as a context for the analysis (sufficient
numbers and positions of friendly and enemy forces). Equally important are
the characteristics of the sensor representation in terms of its ability to
adequately represent the actual system, and the inputs needed from friendly
forces (PPLI, IFF, remote tracks) to provide the environment needed for the test.
These federation reqUirements drive the selection of federates and the VV&A of
the federation. This step reqUires active participation of the SUbject matter
experts and the system owners/proponents since it is dependent on a sound
understanding of the problem area, the substantive issues to be addressed in
the test, and requirements for selection of the representations to meet the
needs of the test.

Step 3. Design Federation

The next step is to identify specific federates, develop the Federation
Object Model (FOM) for the federation, define federation CONOPS, and
delineate federate upgrades to support the federation. The federation design
reflects the decision of how to satisfy the federation reqUirements with specific
federates, scenarios and data exchanges. At this stage it is almost always
necessary to return to steps I and 2. It may be necessary review the objectives
for clarity and return to the conceptual analysis with more detail to ensure the
reqUirements for the federation are well articulated and understood, the
federation can be designed to meet the needs of the user.

Step 4. Develop Federation

Next, federate owners implement support for the FOM and
enhancements in federates as needed and test individual federates.

Step 5. Plan. Integrate. and Test Federation

Incremental testing of federation capabilities and sets of federates is
completed to prepare for the federation execution to support the test.

Step 6. Execute Federation and Prepare Outputs

The test is then conducted using the federation following the test process
and procedures.
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Step 7. Analyze Data and Evaluate Results

The final step is to conduct the data analYSis, evaluate results, and
produce the final report,
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APPENDIX D: POINTS OF CONTACT

Identity names of participants and their roles in the event. Provide contact
information.

Table D-l. Participants in the JDEP Planning

Last name. First Name Company.Offiee
S mbol

Table D-2. Test Directors/Site Test Directors

For example: 'Test
Director (Primary)"

For example: "NAWC-AD
(E2C)"

For example: "Data
Distribution Manager"

For example: "Data
Collection Manager"

Table D-3. Data Collection Team

For example:
"REPOSITORY"

For example,
"NAWC-AD (E

2C)"

For
example:
"NAVSEA

Corona. CA"

Alternate

For example: "DX
Coordinator. NAVSEA

Corona"

Table D-4. Site Leads/POCs
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Table D-5. Lead Analysts
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